US EPA RECORDS CENTER REGION 5 WW ENGINEERING & SCIENCE

Environmental Services Division
5555 Glenwood Hills Pkwy SE

Grand Rapids, Ml 49512
Phone (616)942-9600

MEMORAND U M | o (6101945.6499

Date: November 17, 1992
To: Mary Beth Novy, U.S. EPA, RPM cc: 04011, 32

From: Liz Uhl, WWES X&«»\M

Re: CHRONOLOGICAL DOCUMENTATION OF FIELD ACTIVITIES AT
ALBION-SHERIDAN TOWNSHIP LANDFILL SITE

Per your request, I have assembled to the best of my ability the activities at the Albion-Sheridan
Township Landfill Site to date. Henceforth, I will put this together on a weekly basis.

Week of July 20, 1992

Awarded surveying subcontract to Kapur & Associates.

Week of August 3, 1992

Surveying activities at site commenced.

Week of August 10, 1992

Surveying activities at the site continued.

Awarded Site Support/Fencing Subcontract to Anson Enterprises.

Collected sample of City of Albion water for analysis (this is the water to be used for
decontamination).

Sent September monthly sampling projections tb Jan Pels.

Week of August 17,1992

Contacted local hospital to alert them about the field work that would be taking place on the site.
Week of August 24, 1992

Awarded drilling subcontract to R&R International.

Performed EM-31, EM-34, and resistivity survey at the site.

Attended Community Relations Meeting.

Began site support construction.
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Week of August 31, 1992

Sent the preliminary results of the geophysical survey to the U.S. EPA and MDNR.

Continued site support construction.

Met with drillers on-site to scope out site conditions and establish drilling schedule.

Week of September 7, 1992

On-site meeting with the U.S. EPA and/’MDNR to discuss the results of the geophysical survey,
stake the initial five drilling locations, and stalfe the surface water/sediment sampling locations.
Field trailer was delivered and utilitiés connegted.

Week of September 14, 1992

Sent October monthly sampling projections to Jan Pels.

Transported bulk of field equipment, health and safety gear and necessary items to perform field
investigation to site. Set up field trailer.

Staked fence location.

Week of September 21, 1992

Drilling activities at the site commenced, pursued obtaining permission to drill on adjacent
properties.

Cleared drilling locations with utilities.

Began drilling at MW1SB.

Began drilling at MW2SB.

Began drilling and vertically sampling MW3SB.
Week of September 28, 1992

Continued to clear drilling locations with utilities.
Began drilling and vertically sampling MW4SB.
Continue drilling at MW 1SB.

Continue drilling at MW2SB.

Contacted MDNR and U.S. EPA about modifying drilling method in bedrock. Recommended
changing from air rotary to rotary wash with water.

Began erecting fence, neighbor objected to location of fence, began negotiations with neighbor.
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Week of October 5, 1992

Continued drilling and installed MW 1SB.

Continued drilling and installed MW2SB.

Continued drilling and vertically sampling MW3SB.

Continued drilling MW4SB.

Began drilling MWS5SB.

Collected surface water samples.

Sent one copy of Magnetometer Survey Work Plan to U.S. EPA.
Continued negotiations with neighbor on fence location.

Week of October 12, 1992

Continued drilling and installed MW3SB.

Continued drilling MW4SB.

Continued drilling and installed MWSSB.

Collected sediment samples.

Sent November monthly sampling projections to Jan Pels.
Canvassed adjacent neighbors for addresses and names in order to sample their residential wells.

Sent list of residences to U.S. EPA RPM so that a letter could be send to each of them regarding
sampling of their water wells.

Sent a map of recommended surface soil sampling locations along with the rationale for each to
U.S. EPA and MDNR.

Conducted preliminary inspection of wetlands NE and SE of the site, inspected toe of RR tracks
for leachate seeps and noted their locations.

Sent one copy of Magnetometer Survey Work Plan to MDNR.

Sought approval from James Willis, U.S. EPA Contracting Officer to perform optional
magnetometer survey.

Contacted MDNR official responsible for Orchard Knoll Subdivision site, requested key for
monitoring wells and copy of report when available. To date, WWES has received nothing from
this individual. :

Continued negotiations with neighbor on fence location.
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Week of October 19, 1992

Continued drilling and installed MW4SB.

Drilled and installed LF1.

Drilled and installed MWISG.

Collected Subsurface Soil Samples from MW1SG and LF1.
Began to survey and develop existing wells.

Collected a round of water levels from existing monitoring wells.

Developed a preliminary unconsolidated aquifer ground water flow map and a preliminary
shallow bedrock aquifer ground water flow map.

Staked surface soil sample locations with the assistance of the MDNR.

Coliected surface soil samples.

Contacted residents to establish samplin g' time.

Sent letter to James Willis, U.S. EPA Contracting Officer concerning additional cadmium health
and safety monitoring during installation of landfill borings. New regulations are going into
effect on December 14, 1992 and WWES believes it is prudent to conduct the monitoring. To
date, WWES has received no response from Mr. Willis.

Cleared and flagged eastern property boundary to facilitate clearing with bulldozer for fence
installation.

Asked neighbor to walk the final fence location on the eastern side prior to installing it.
Week of October 26, 1992

Continued to survey and develop existing wells.

Began to drill and vertically sample MW6SB.

Collected residential well samples.

Examined and characterized plant communities, looked for evidence of on-site fauna, noted
drainage patterns on and around the site.

Expanded site grid at four locations to facilitate the magnetometer survey.
Performed the magnetometer survey.

Met with U.S. EPA on-site to view drilling progress.

eid\c\NARCS\0401 1\Novymemo



~-

Week of November 2, 1992
Continued to drill and vertically sample MW6SB. -

Collected ground water samples from existing wells MW1, MW2, MW3, MW4 and MWS for
field screening analysis.

Collected a round of water levels from existing monitoring wells.
Began the EM-39 and gamma logging of MW 1-MW6.*

Week of November 9, 1992

Installed MW6SB.

Drilled and installed MW2SG.

Collected subsurface soil samples from MW2SG.

~ Began drilling MW4DB.

Collected a round of water levels from existing monitoring wells.

Completed the EM-39 and gamma logging of MW 1-MW6.*

On-site meeting with U.S. EPA, MDNR, State Health Department and County Health
Department officials to discuss vertical sampling results, ground water flow directions and

recommendations for additional well placement.

Performed the landfill cap evaluation. Hand augered at eight locations on the landfill cap.
Collected soil samples for particle size analysis.

Surveyed landfill subsidence monuments.

Received 2 inorganic data packages from surface water sampling event.
Anticipated progress for the Week of November 16, 1992

Continue drilling and install MW4DB.

Drill MW3WB, MW3SG, MW1WB, and MW2WB.

Continue to survey and develop monitoring wells.

Examine magnetometer survey more closely, make recommendations for remaining landfill
boring locations.

Sent December monthly sampling projections to Jan Pels.

Review inorganic data packages, make arrangements to begin entering into database system.

CC: 04011, 32
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